COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 21/ 2013

ESTI MATE SUMVARY 12: 06: 26
CONTI D: C18138 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN. 18138-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 170.0 DAYS TIME ALLOW 260 CALENDAR DAYS
US 40 EAST FORK ELK RI VER BRI D PERCENT TI ME: 65. 38 ORI G TI ME ALLOW 260 CALENDAR DAYS
PRQJECT NO FBR0402- 080
US 40 EAST FORK ELK RI VER BRI DGE
NAME OF ROAD: 040A
PRQIECT COUNTI ES: ROUTT
CONTRACTOR:
DUCKELS CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 08/ 17/ 2013 DATE TI ME STARTED 02/ 19/2013
3500 DUCKELS COURT DATE LET 01/10/ 2013 DATE WORK BEGAN 02/ 19/ 2013
DATE AWARDED 02/ 01/ 2013 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 02/ 14/ 2013 DATE ACCEPTED
STEAMBOAT SPRI NGS CO 80487 970- 879- 6072 DATE NOTI CE TO PROCEED 02/ 19/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 3, 785, 676. 69 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $  3,212,576. 19 NON-PARTI O PATI NG 1, 743, 850. 27 227, 650. 00
PERCENT COVPLETE: 46. 06% TOTAL EARNI NGS 1, 743, 850. 27 227, 650. 00
FUNDS AVAI LABLE: $ 2,041, 826. 42 STOCKPI LED VATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 743, 850. 27 227, 650. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -43,597. 88 -3,342.45
SECURI TI ES ENCUMVBERED 0.00 0. 00
NET EARN NGS 1, 700, 252. 39 224, 307. 55
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1, 700, 252. 39 224, 307.55
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 224, 307.55

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



PREV QTY/
QTY TH'S PERI OD

CONTI D: C18138 COLORADO DEPARTMENT COF TRANSPORTATI ON
PCN: 18138-BI D
PRQJECT FBR0402- 080 ESTI MATE NO 0006
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ____________
CAT NO0250 ROADWAY
0005 201-00000 C earing and G ubbing 1. 000

0010 202-00035

0015 202-00090

0020 202-00220

0025 202-00240

0030 202-01000

0035 202-01130

0040 202-01300

0045 203-00060

0050 203-01510

0055 203-01550

Renoval of Pipe

*Renoval of Delineator

Renoval of Asphalt Mat

Renoval of Asphalt Mat (Pl aning)

Renoval of Fence

Renoval of Guardrail Type 3

Renoval of End Anchor age

Enbanknent Material (Conplete In Place)

Backhoe

Dozi ng
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LF
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Page 2
ESTI MATE RUN 08/ 21/ 2013

12: 06: 26
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
57, 000. 00
0. 00
600. 00
0. 00
24.00
0. 00
1, 560. 00
0. 00
0. 00
0. 00
502. 50
0. 00
1, 820. 00
0. 00
1, 080. 00
0. 00
129, 740. 00
0. 00
1, 820. 00
0. 00
0. 00



CONTI D: C18138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18138-BI D ESTI MATE RUN 08/ 21/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO. 0006 12: 06: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0060 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0065 203-01597 Pot hol i ng 40. 000 3. 000
HOUR 0. 000 0. 00
175. 00000 3.000 525. 00
0070 206- 00065 Structure Backfill (FlowFill) 28. 000 28.000
Cy 0. 000 0.00
150. 00000 28. 000 4, 200. 00
0075 207- 00205 Topsoi | 825. 000 0. 000
Cy 0. 000 0.00
15. 00000 0. 000 0.00
0080 207-00210 St ockpi | e Topsoi | 562. 000 562. 000
Cy 0. 000 0.00
10. 00000 562. 000 5, 620. 00
0085 208- 00002 *Erosion Log (12 Inch) 3, 260. 000 2, 466. 000
LF 0. 000 0. 00
4. 00000 2, 466. 000 9, 864. 00
0090 208- 00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0095 208-00060 Tenporary Slope Drain 120. 000 0. 000
LF 0. 000 0. 00
3.00000 0. 000 0.00
0100 208-00070 Vehi cl e Tracki ng Pad 4.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2, 400. 00
0105 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 24. 000
HOUR 8. 000 400. 00
50. 00000 32. 000 1, 600. 00
0110 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 50. 000 5. 000
HOUR 0. 000 0. 00
80. 00000 5. 000 400. 00



CONTI D C18138 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18138-BI D ESTI MATE RUN 08/ 21/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO 0006 12: 06: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 80. 000 15. 500
HOUR 8. 000 960. 00
120. 00000 23.500 2,820.00
0120 208-00107 Renoval of Trash 50. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0125 208- 00205 *Erosion Control Supervisor 300. 000 197. 750
HOUR 32. 000 1, 920. 00
60. 00000 229. 750 13, 785. 00
0130 208-00300 Tenporary Berns 1, 225. 000 438. 000
LF 0. 000 0. 00
2.50000 438. 000 1, 095. 00
0135 210-00010 *Reset Mail box Structure 2. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
0140 210-00815 *Reset Sign Panel 2. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0145 210-01011 Reset Gate 4.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0150 211-03005 Dewat ering Del eted per CMO # 7 0. 000 0. 000
LS 0. 000 0. 00
23, 000. 00000 0. 000 0. 00
0155 212-00006 *Seedi ng (Native) 1.400 0. 000
ACRE 0. 000 0. 00
700. 00000 0. 000 0. 00
0160 212- 00022 *Seedi ng (Riparian) 0. 200 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0165 212-00032 *Soi | Condi tioning 1.400 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00



CONTI D C18138 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18138-BI D ESTI MATE RUN 08/ 21/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO 0006 12: 06: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0170 213-00003 *Mil ching (Weed Free) 1. 400 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0175 214-01015 *WIIlow Cuttings 50. 000 0. 000
EACH 0. 000 0. 00
2.50000 0. 000 0. 00
0180 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 877. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0185 216-00211 *Soi | Retention Bl anket (Excelsior) 1, 461. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0190 240- 00000 *WIdlife Biologist 10. 000 2.000
HOUR 0. 000 0. 00
75. 00000 2.000 150. 00
0195 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 830
LS 0.170 595. 00
3, 500. 00000 1. 000 3, 500. 00
0200 250- 00050 *Moni tori ng Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0205 250-00110 *Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00
0210 304- 06000 Aggregate Base Course (Cl ass 6) 977. 000 51. 460
TON 0. 000 0. 00
20. 00000 51. 460 1, 029. 20
0215 306- 01000 Recondi ti oni ng 1, 491. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0220 403-34701  *Hot M x Asphalt (G ading SX) (75) 1, 413. 000 0. 000
TON 0. 000 0. 00
70. 00000 0. 000 0. 00



CONTI D C18138 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18138-BI D ESTI MATE RUN 08/ 21/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO 0006 12: 06: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0225 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 85. 000 0. 000
TON 0. 000 0. 00
700. 00000 0. 000 0. 00
0230 411-10255 *Enmul sified Asphalt (Sl ow Setting) 347.000 0. 000
GAL 0. 000 0. 00
7.00000 0. 000 0. 00
0235 420- 00102 Ceotextile (Erosion Control) (Cdass 1) 1, 742.000 1, 040. 000
SY 0. 000 0. 00
5. 00000 1, 040. 000 5, 200. 00
0240 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 875. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0245 606-01370 Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0250 606-02003 End Anchorage (Nonfl ared) 6. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0255 607-00005 End Post 9. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0260 607- 00010 Corner and Line Brace Post 7.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0265 607-01055 Fence Wre Wth Treated Woden Posts 272. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0270 607-11525 Fence (Plastic) 1, 250. 000 472. 000
LF 0. 000 0. 00
3. 00000 472. 000 1, 416. 00
0275 607-11530 Fence (Special) 30. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D: C18138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18138-BI D ESTI MATE RUN 08/ 21/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO. 0006 12: 06: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0280 607-11580 Fence (Tenporary) 344. 000 72.000
LF 0. 000 0. 00
4. 00000 72.000 288. 00
0285 612-00001 *Del i neator (Type 1) 16. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0.00
0290 612-00003 *Delineator (Type I11) 11. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0.00
0295 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0300 615- 00150 *Enbanknent Protector (Special) 4.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0305 621- 00450 *Det our Pavenent 4, 280. 000 3, 852. 000
Sy 0. 000 0. 00
25. 00000 3, 852. 000 96, 300. 00
0310 624-20037 36 Inch Drainage Pipe (Cass 0) (Conplete In Place) 44. 000 22. 000
LF 0. 000 0. 00
100. 00000 22.000 2, 200. 00
0315 625- 00000 *Construction Surveying 1. 000 0.290
LS 0. 300 7, 800. 00
26, 000. 00000 0.590 15, 340. 00
0320 626- 00000 *Mobi | i zati on 1. 000 0.567
LS 0.378 116, 235. 00
307, 500. 00000 0.945 290, 587. 50
0325 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
28, 000. 00000 0. 500 14, 000. 00
0330 627-00001 *Pavenent Mar ki ng Pai nt 68. 000 19. 000
GAL 0. 000 0. 00
40. 00000 19. 000 760. 00



CONTI D C18138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PO 18138-BID ESTI MATE RUN 08/ 21/ 2013
PRQJECT: FBRO402- 080 ESTI MATE NO. 0006 12: 06: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0335 627-00005 *Epoxy Pavement Mar ki ng 11. 000 0. 000
GAL 0. 000 0. 00
350. 00000 0. 000 0. 00
0340 630- 00000 *Fl aggi ng 4, 824. 000 2, 050. 000
HOUR 264. 000 3, 960. 00
15. 00000 2,314.000 34, 710. 00
0345 630- 00007 *Traffic Control Inspection 86. 000 51. 000
DAY 14. 000 5, 880. 00
420. 00000 65. 000 27, 300. 00
0350 630-00012 *Traffic Control Managenent 205. 000 101. 000
DAY 14. 000 8, 400. 00
600. 00000 115. 000 69, 000. 00
0355 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0360 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
210. 00000 1. 000 210. 00
0365 630-80341 *Construction Traffic Sign (Panel Size A) 21.000 8. 000
EACH 0. 000 0. 00
21. 00000 8. 000 168. 00
0370 630-80342 *Construction Traffic Sign (Panel Size B) 30. 000 12. 500
EACH 0. 000 0. 00
21. 00000 12. 500 262.50
0375 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 5. 000
EACH 0. 000 0. 00
21. 00000 5. 000 105. 00
0380 630-80344 *Construction Traffic Sign (Special) 87. 000 43. 500
SF 0. 000 0. 00
20. 00000 43. 500 870. 00
0385 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00



CONTI D C18138 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18138-BI D ESTI MATE RUN 08/ 21/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO 0006 12: 06: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0390 630- 80360 *Drum Channel i zi ng Devi ce 71.000 35. 500
EACH 0. 000 0. 00
44. 00000 35.500 1, 562. 00
0395 630-80367 *Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 000 0. 00
4,700. 00000 1. 000 4,700. 00
0400 630-80370 Concrete Barrier (Tenporary) 659. 000 329. 500
LF 0. 000 0. 00
30. 00000 329. 500 9, 885. 00
0405 630- 80380 *Traffic Cone 100. 000 40. 000
EACH 0. 000 0. 00
1. 00000 40. 000 40. 00
0410 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 5. 000 2.000
(Tenporary)
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0415 700-70010 F/ A M nor Contract Revisions 237, 108. 550 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70012 F/ A Asphalt Pavenent |ncentive 9, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70014 F/ A Incentive Cost Plus Tinme Bid (A+B) 215, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18138 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18138-BI D ESTI MATE RUN 08/ 21/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO 0006 12: 06: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0445 700- 70023 F/ A On-The-Job Trai nee Del eted per MCR CMO # 3 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70587 F/ A Hazardous Waste Di sposal 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70021 F/ A On- The-Job Trai nee Added per MCR/ CMO # 3 1, 280. 000 958. 000
HOUR 264. 000 528. 00
2. 00000 1, 222. 000 2,444.00
0585 900- 00006 Added Item (Dol lar)/ Overweight Load Price Reduction -620. 000 -620. 000
added per CMO # 4
DOL 0. 000 0. 00
1. 00000 -620. 000 -620. 00
0590 900- 00006 Added Item (Dol lar)/ Additional Railroad |Insurance 12, 831. 450 12, 831. 450
added per MCR/CMO # 6
DOL 0. 000 0. 00
1. 00000 12, 831. 450 12, 831.45
0595 208- 00400 Water Control Added per CMO # 7 1. 000 0. 600
LS 0. 160 3, 680. 00
23, 000. 00000 0. 760 17, 480. 00
CAT 0250 CURRENT AMI  $ 1,964,461.50$% 150, 358.00 $ 857, 324. 15
CAT NOO350 STRUCTURES
0460 202- 00400 *Renoval of Bridge 1. 000 0. 900
EACH 0. 080 5, 200. 00
65, 000. 00000 0. 980 63, 700. 00
0465 206-00000  Structure Excavation 1, 711. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0470 206- 00100 Structure Backfill (dass 1) 409. 000 0. 000
CY 0. 000 0. 00
32. 00000 0. 000 0. 00



CONTI D C18138 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18138-BI D ESTI MATE RUN 08/ 21/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO 0006 12: 06: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO350 STRUCTURES
0475 206- 00200 Structure Backfill (O ass 2) 51. 000 0. 000
CY 0. 000 0. 00
8. 00000 0. 000 0. 00
0480 206- 00360 Mechani cal Rei nforcenent of Soil 355. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0485 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0490 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0495 240-00010 *Renoval of Nests 10. 000 3. 000
HOUR 0. 000 0. 00
65. 00000 3. 000 195. 00
0500 240- 00020 Netting 1, 726. 000 1, 726. 000
SY 0. 000 0. 00
6. 50000 1, 726. 000 11, 219. 00
0505 403-34701 *Hot M x Asphalt (G ading SX) (75) 174. 000 0. 000
TON 0. 000 0. 00
70. 00000 0. 000 0. 00
0510 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 11. 000 0. 000
TON 0. 000 0. 00
700. 00000 0. 000 0. 00
0515 420-00103 Geotextile (Erosion Control) (dass 2) 994. 000 0. 000
Sy 673. 000 2,692. 00
4. 00000 673. 000 2,692. 00
0520 503-00048 *Drilled Caisson (48 Inch) 478. 000 478. 000
LF 0. 000 0. 00
394. 00000 478. 000 188, 332. 00
0525 506-00218  Riprap (18 Inch) 1, 235. 000 31. 000
cY 694. 000 69, 400. 00
100. 00000 725. 000 72,500. 00



CONTI D C18138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18138-BI D ESTI MATE RUN 08/ 21/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO 0006 12: 06: 26
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0350 STRUCTURES
0530 515-00120 Wat er pr oof i ng (Menbr ane) 1, 075. 000 0. 000
Sy 0. 000 0. 00
20. 00000 0. 000 0. 00
0535 601- 03040 *Concrete O ass D (Bridge) 384. 000 0. 000
(9 0. 000 0. 00
482. 00000 0. 000 0. 00
0540 602-00020 *Rei nforcing Steel (Epoxy Coated) 102, 673. 000 2,804. 000
LB 0. 000 0. 00
1. 03000 2, 804. 000 2,888.12
0545 606- 11030 *Bridge Rail Type 10M 486. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0550 613-00200 2 Inch Electrical Conduit 1, 084. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0555 618-01994 Prestressed Concrete Box (Depth 32" Through 48") 8, 285. 000 0. 000
SF 0. 000 0. 00
46. 60000 0. 000 0. 00
0560 621- 00500 Tenporary Bridge 1. 000 0. 900
LS 0. 000 0. 00
565, 000. 00000 0. 900 508, 500. 00
CAT 0350 CURRENT AMI $ 1,784,715.19 % 77,292.00% 850, 026. 12
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0565 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0570 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0575 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0450 CURRENT AMI  $ 36, 500. 00 $ 0.00$ 36, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 3,785,676.69 $

227,650.00%$ 1,743, 850. 27



